MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect CF;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location J g 1) statys | MPiementat Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
Intersection analysis (traffic signal timin The commitment is being carried out by the City of Medford, as per the
anaty S19 9 May15, 2018 Memorandum of Agreement (MOA), Exhibit A. Details of
€.g.) and improvements in order to mitigation differ slightly from original mitigation proposed (restripe to add
Traffic and optimize future build conditions. City of Medford PER 9 gntly '9 9 prop P Monitor work by City; Within 12 months
- Boston Avenue @ o . a left turn lane, which resulted in a loss of 12 parking spaces), but are . .
E1 TT-1 Transportation . Upgrade traffic signal equipment and Open EXHIBIT A OF ; . ) S . - include in status report for after revenue 8/10/2022
Winthrop Street . h consistent with the overall intent which is to provide roadway and signal . .
Systems modify pavement markings, as AGREEMENT e ) ) o Third Party Agreements service
aoprooriate.  Restripe crosswalk modifications at intersections to prevent adverse traffic impacts from the
pprop ) Stp project. Per the City, work is 5% complete. Walk/Don't Walk time has
markings.
been changed to current standards.
The commitment is included in the DB Entity's Design Package 28
("College Ave. - Roadway + Pedestrian Bridge ") and is in the
Traffic and Boston Avenue @ Provide right hand turn lane on the Intermediate Design phase. The MBTA is coordinating the design with Within 12 months
E2 TT-2 Transportation College Avenue, existing bridge. Remove sidewalk and Open Design-Build Entity  |the City of Medford, and with Tufts University relative to the design of the Monitor work by DB after revenue 8/10/2022
Systems Medford add a new pedestrian bridge. adjacent Cummings Building. The design still incorporates the right turn service
lane on t he existing bridge by removing the existing sidewalk and
installing the pedestrian bridge.
) . New signal phasing sequence to . . s
Wi anq Washington Street @ incorporate pedestrian crossing. New Gy @isEmEnll [Ha Work completed by City of Somerville per the July 21, 2017 MOA, Exhibit R o e
E3 TT-3 Transportation McGrath Highway, ; L Complete EXHIBIT A OF . . . Prepare Closeout Form after revenue Complete 71/30/2020
- equipment and new wiring between A; per City work was complete in 2015. .
Systems Somerville . AGREEMENT service
heads and control cabinet.
Pedestrian crossing time to be increased
Traffic and Prospect Street @ causing an adverse impact to overall City of Somerville PER . . - Within 12 months
E4 TT-4 Transportation | Somerville Avenue, | vehicular traffic. Traffic and pedestrian | Complete EXHIBIT A OF X\{or:rcg?pféfsvsgscégr:f Ezan?sr;/glzper it STl AT b9y, (Bl Prepare Closeout Form after revenue Complete 7/31/2020
Systems Somerville signal times could be adjusted to balance AGREEMENT d y P ’ service
needs of both.
) Washington Street @ Traffic and signal timings could be . . s
Ugehi® an(_i Somerville adjusted to balance needs of pedestrians Gy @rsameEmlly HaR Work completed by City of Somerville per the July 21, 2017 MOA, Exhibit UL TS e 15
E5 TT-5 Transportation . Complete EXHIBIT A OF . . . Prepare Closeout Form after revenue Complete 7131/2020
Avenue/Webster vs. motorists. No room to add or move A; per City work was complete in 2017. .
Systems . AGREEMENT service
Street, Somerville lanes.
The commitment is being carried out by the City of Somerville, as per the
July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. North of
Washington St sidewalk is being reconstructed as part of GLX-C's
Washington St. at Tufts St. to be scope.
Traffic and Washington Street @ controlled by a S|gna|. Washington St. will City of Somenville PER Cond|t.|ons at the intersection of.Washmgton'and Tufts have changed: Monitor work by City: Within 12 months
- need to be widened to four lanes - No pick-up/drop off for the station on Washington St . )
E6 TT-6 Transportation Tufts Street, Open EXHIBIT A OF ) . : e ) . include in status report for after revenue 8/10/2022
Systems Somerville between McGrath Hwy and Tufts St. AGREEMENT - Part of intersection and east of intersection is being redesigned to Third Party Agreements service
Sidewalk north of Washington St. will accommodate a floating bus island and a rapid flashing beacon
need reconstruction. (MBTA/GLX/CoS collaboration)
The City is in the process of hiring a consultant to conduct a traffic
warrant analysis. If a traffic signal is still warranted the consultant will
design traffic signal
.InstaII fu.”y actuated traffic signal at The commitment is being carried out by the City of Somerville, as per the
intersection of Medford @ Pearl and . e
. . July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Conditions
coordinate with Medford St. at School St. have changed since the EA report was written. Therer is no longer a
Traffic and Medford Street @ signal; provide left-turn lane to Pearl St. City of Somerville PER station ent?ance on Medford S? across from Péarl St In additio?l the Monitor work by City; Within 12 months
E7 TT-7 Transportation Pearl Street, from Medford St. southeast approach; Open EXHIBIT A OF City is currently redesianin Gil}wwan Square includin .a new la OLJt for include in status report for after revenue 8/10/2022
Systems Somerville optimize signal timings at intersection of AGREEMENT Y Y gning q 9 4 Third Party Agreements service

Medford @ School; install crosswalks on
Medford St. and Pearl St. approaches to

intersection.

the Pearl St. and Medford St. intersection. The consultant hired for this
project will provide a written traffic report that will include that a traffic
signal in this location is not warranted any more.




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA CURRENT
Mitigation per MEPA Notice MONITORING TION PERIOD FORECAST DATE OF
ID . . of Project Change (Jan 2017 Implementation REQUIRED
CODE Topic Location ! ge ( 7)) status | 'MP at Status / Comments As of 6/30/20 AND CLOSEOUT Q IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
The commitment is being carried out by the City of Somerville, as per the
Traffic and Br;?/ivr\:ﬁi /%)Bgf;on Modify signal phasing and timing at City of Somerville PER ;Jnum? ’rgggzsl\(/)l?rr?i(r)i;an:li?nzzﬁe?;??:ernotv(iZAeO:t)r’aEf)i(:Irbelt é‘rt ;:: tcr::f)fligs Monitor work by City; Within 12 months
E8 TT-8 Transportation Ogers intersection of Broadway and Boston Open EXHIBIT A OF . P . "9 . P P include in status report for after revenue 8/10/2022
Avenue/ Station exit, . . signal plan. This design work is scheduled to be complete by Fall 2020, . .
Systems ) Ave/Rogers Ave/ Station exit. AGREEMENT o . - : Third Party Agreements service
Somerville and the City will be ready to change signal timing by spring/summer
2021.
The commitment is being carried out by the abutting developer
(DivcoWest), as per the various agreements that the MBTA has entered
Traffic and Monsianor O'Brien Reconstruct intersection to restrict into with them. DivcoWest is obligated under the 2/11/11 Amended and Within 12 months
E9 TT-9 Transportation | Hw (Rtge 28) @ Third westbound left hand turns on to Third St., Open DivcoWest Resttated Development and Land Exchange Agrfeement with the MBTA, Monitor work by after revenue 8/10/2022
S Etems Sz’eet Cambridge provide upgraded pedestrian crossing P as amended (see Section 5.1) to obtain all approvals related to the North developer service
¥ ’ 9 and new signal timing and phasing. Point Deveopment. Currently Divco is completing this intersection
upgrade in their Phase 1 Effort, which is set to be complete by the end of
2020.
mei;zon:”tgwteggﬁff:gr;e: I':Z:]c?;?rns The commitment is being carried out by the abutting developer
from Ryt 28 to Water St. Left turns from (DivcoWest), as per the various agreements that the MBTA has entered
) Monsignor O'Brien . ' . into with them. DivcoWest is obligated under the 2/11/11 Amended and .
Traffic and Water St. would be allowed prior to . . Within 12 months
. ) Hwy (Rte 28) @ . . . . Resttated Development and Land Exchange Agrfeement with the MBTA, Monitor work by
E10 TT-10 Transportation construction of Cambridge Crossing, and Open DivcoWest ) . after revenue 8/10/2022
Systems Water Street, restricted after completion of Cambridge as amended (see Section 5.1) to obtain all approvals related to the North developer service
Cambridge Crossing. A new crosswalk installed on Point Deveopment. Currently Divco is completing this intersection
cast sidge.of intersection: intersection to upgrade in their Phase 1 Effort, which is set to be complete by the end of
) S 2020.
be signalized.
First St. to be extended through existing
Lechmere Station to connect to Rt. 28. . . . . )
) The commitment is being carried out by the abutting developer
Eaj:gs;”s;ef:;rﬂrgsezn ;%::T:UE?;&' (DivcoWest), as per the various agreements that the MBTA has entered
Traffic and Monsignor O'Brien accommodatid at Wat.er St. Westbound into with them. DivcoWest is obligated under the 2/11/11 Amended and Within 12 months
) Hwy (Rte 28), North : . . Resttated Development and Land Exchange Agrfeement with the MBTA, Monitor work by
E11 TT-11 Transportation . left hand turns from Rte. 28 to First St. Open DivcoWest . . after revenue 8/10/2022
Systems First Street and East and Cambridge St. would occur at this as amended (see Section 5.1) to obtain all approvals related to the North developer service
Street, Cambridge intersection under. roposed mitigation Point Deveopment. After completing their Phase 1 work of upgrades to
East St. would be ‘:ecznstructedgto be- Cambridge Crossing, Divco will move into Phase 2 work which will
right turn-in/right turn out and the median include this intersection; expected to be complete by the end of 2021.
extended along Rte. 28.
The commitment is being carried out by the abutting developer
Reconstruct intersection with new signal (DivcoWest), as per the various agreements that the MBTA has entered
Traffic and Cambridge Street @ [ timing and phasing. Reconstruct First St. 'Q;Ost‘gttg;hggeg'V;Z\;\{zsgésl_galég;fcdh:Edgr’:h?r:éxél: Vﬁ?ﬁﬂ?&;{.‘i Monitor work b Within 12 months
E12 TT-12 Transportation First Street, between Cambridge St. and Rte. 28 to Open DivcoWest P ) ; 9e g ' Y after revenue 8/10/2022
) as amended (see Section 5.1) to obtain all approvals related to the North developer )
Systems Cambridge make the roadway one-way eastbound to . ) ) service
Rte. 28 Point Deveopment. After completing their Phase 1 work of upgrades to
T Cambridge Crossing, Divco will move into Phase 2 work which will
include this intersection; expected to be complete by the end of 2021.
) Optimize traffic signal timing and phasing . . -
Traffic and - . . . . ) . s . Monitor work by City on | Within 12 months
E13 TT-13 Transportation Project wide tg maX|m|;e th.e efficiency of S|gnall|zed Open MBTA As .pa.rt of MBTA design rey@w W|th mummpahhes, the MBTA will work to items E1 - E12, and after revenue 8/10/2022
intersections in the Proposed Action. optimize all signals to maximize efficiency. ) ) .
Systems Incorporated in items 1 - 12 coordinate as applicable service
While on-street parking enforcement is solely under the jurisdiction and
Traffic and Work with cities to develop station-area control of the municipalities, the MBTA will work with the cities of Within 12 months
E14 TT-14 Transportation Project wide arkin enforcemenF: lans Open MBTA Cambridge. Somerville and Medford to develop on-street parking Coord with Cities after revenue 8/10/2022
Systems P 9 P ' enforcement plans that prevent people from driving to the station area service

and parking on the street all day.




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Cr;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location ] g 'O status | TP at Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
Meetings with MBTA bus operations have been held to discuss bus
connections. All stations have been designed to accommodate access
Traffic and Evaluate opportunities to improve for bus passengers to transfer to rail (or vice versa). As the project is Coordinate with Bus Ops | During design and
E15 TT-15 Transportation Project wide connections between the new stations Open MBTA nearing completion, the MBTA will review the bus routes in the area and in context of Rail construction, prior to 8/10/2021
Systems and existing bus connections. determine which routes need to be changed so as to provide customers Activation Plan Revenue Service
better access to the stations or better travel paths now that the Green
Line is operational in the area.
MBTA responsible for review of intersection mitigation measures that Monitor work by all parties
Work with cities and applicable would be implemented by City of Medford, City of Somerville and Work by P
) ; . . ) ; . . . . by participating in weekly . .
Traffic and emergency personnel during design of . . DivcoWest. Design Build Entity responsible for working with ) During design and
. . ) . ) e MBTA/Design Build s . Traffic Management ; .
E16 TT-16 Transportation Project wide intersection mitigation measures, Open Entit municipalities and emergency personnel on construction management Meetinas: include in construction, prior to 8/10/2021
Systems including the development of construction ¥ and detour plans during construction. Currenet coordination work is gs ) Revenue Service
) . . ) ) status report for Third
management and detour plans. being done for this effort via the weekly Traffic Management Meetings
) Party Agreements
held every Tuesday at 9:00 a.m.
) . . The commitment is being carried out by the City of Medford, as per the . o -
. Boston Avenue @ |- Upgrade pedes.trlan signal heads‘and City of Medford PER May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, |- Monlt.or work by City; Within 12 months
E17 P-1 Pedestrian increase pedestrian walk/flash don't walk Open EXHIBIT A OF ) ) . ] include in status report for| before revenue 8/10/2021
North Street, Medford . this work is 20% complete. Walk/Don't walk time has been changed to . :
time. AGREEMENT Third Party Agreements service
current standards..
. The commitment is being carried out by the City of Medford, as per the . . .
Boston Avenue @ ) . City of Medford PER L Monitor work by City; Within 12 months
E18 p-2 Pedestrian Winthrop Street, | eStiPe Cross""a'.kr;’frk'”gs' Seeltem# 5 en EXHIBIT A OF V'\cj‘ly :g’\'/ifj?iﬁfxfn”;gfn”g:mrgf fegs';eien"}str‘ljrg\"uoﬁ;’ting"tth/g'w;:‘(e MBTAinclude in status report for|  before revenue 8/10/2021
Medford AGREEMENT P prog P Third Party Agreements service
progresses.
Boston Avenue . The commitment is being carried out by the City of Medford, as per the . o .
. between Winthrop Install warning signage for midblock City of Medford PER May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, |. Momt.or work by City, Within 12 months
E19 P-3 Pedestrian ) Open EXHIBIT A OF P L ; include in status report for| before revenue 8/10/2021
and College Avenue, crossing. work is 0% complete. Will install after GLX construction has ended so as . :
AGREEMENT . : . Third Party Agreements service
Medford to not impact new installation.
Boston Avenue @ City of Medford PER The commitment is being carried out by the City of Mequrd, as per Fhe Monitor work by City; Within 12 months
. . May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, |. )
E20 P-4 Pedestrian Harvard Street, Restripe crosswalk Open EXHIBIT A OF o e . include in status report for|  before revenue 8/10/2021
work is 0% complete. Will install after GLX construction has ended so as - :
Medford AGREEMENT . : . Third Party Agreements service
to not impact new installation.
. . The commitment is being carried out by the City of Somerville, as per the . . -
. Powder House Increase pedestrian walk/flashing don't City of Somemville PER July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City . Momt.or work by City, Within 12 months
E21 P-5 Pedestrian . . Open EXHIBIT A OF ) h N o include in status report for| before revenue 8/10/2021
Rotary, Somerville walk time has completed a re-design of this intersection and will implement the . :
AGREEMENT N . ) R Third Party Agreements service
new design including signalization in summer 2021.
The commitment is being carried out by the City of Somerville, as per the
Boston Avenue @ | Install crosswalks across Broadway and City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E22 P-6 Pedestrian Broadwav. Somerville lincorporate into new traffic sianal I}:asin Open EXHIBIT A OF in the process of hiring a consultant to provide design and construction |include in status report for| before revenue 8/10/2021
Y: P gnalp 9 AGREEMENT documentation for a new crosswalk on Broadway. Design is scheduled Third Party Agreements service
to be completed this fall and implemented Spring 2021.
College Avenue As described in the Request for Re-Evaluation and the Notice of Project Research w_ork performed
between Boston Conduct signal warrant analysis and Change (NPC), this signal is no longer required. The analysis performed under Episode 1 and
E23 P-7 Pedestrian Street and Frederick 9 Y Completed MBTA 9 ' 9 g q ) ySIS p potential work by City of Complete 8/10/2021

Avenue (mid-block),
Somerville

install pedestrian signal for crossing

during the prior 30% design phase showed that a signal at this location is
not warranted.

Medford, if supported,
Prepare Closeout Form




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Cr;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location J g 1) statys | MPiementat Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
. The commitment is being carried out by the City of Medford, as per the . " I
. College Avenue at Restripe crosswalk markings and install City of Medford PER May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, . Momt.or work by City, Within 12 months
E24 P-8 Pedestrian George Street, . Open EXHIBIT A OF . o . L ) include in status report for| before revenue 8/10/2021
wheelchair ramps this work is 0% complete. City will install after GLX construction has . :
Medford AGREEMENT ) . ) Third Party Agreements service
ended so as to not impact new installation.
. . The commitment is being carried out by the City of Medford, as per the . " o
. Main Street @ Install crosswalks across George and City of Medford PER May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, . Momt.or work by City, Within 12 months
E25 P-9 Pedestrian George Street, ) : Open EXHIBIT A OF . o . L ) include in status report for| before revenue 8/10/2021
install wheelchair ramps this work is 0% complete. City will install after GLX construction has . :
Medford AGREEMENT ) . ) Third Party Agreements service
ended so as to not impact new installation.
Main Street @ Mystic City of Medford PER The commitment is being carried out by the City of Medfgrd, as per.the Monitor work by City; Within 12 months
. ) . May 15, 2018 Memorandum of Agreement (MOA), Exhibit A. Per City, . )
E26 P-10 Pedestrian Valley Parkway Restripe crosswalk markings Open EXHIBIT A OF ) ) Lo . include in status report for| before revenue 8/10/2021
this work is 0% complete. City will install after GLX construction has - :
Ramps, Medford AGREEMENT . . ) Third Party Agreements service
ended so as to not impact new installation.
Main Street @ City of Medford PER R’/Ir;e i%m%zgm;:zobz:gu?:rgfz (;z:;get:te(l\oﬂgsf '\EA)?:I:{ i a;e;;ec;zhe Monitor work by City; Within 12 months
E27 P-11 Pedestrian Harvard Street, Restripe crosswalk markings Open EXHIBIT A OF ay 1o, £ | OF Agr y . Y, include in status report for| before revenue 8/10/2021
this work is 0% complete. City will install after GLX construction has - :
Medford AGREEMENT ) . ) Third Party Agreements service
ended so as to not impact new installation.
. The commitment is being carried out by the City of Medford, as per the . " -
. Main Street @ Mystic . . City of Medford PER |\, \* 152018 Memorandum of Agreement (MOA), Exhibit A. Per City, | Monitor work by City, | Within 12 months
E28 P-12 Pedestrian Restripe crosswalk markings Open EXHIBIT A OF . . o . L . include in status report for| before revenue 8/10/2021
Avenue, Medford this work is 0% complete. City will install after GLX construction has . :
AGREEMENT ) . ) Third Party Agreements service
ended so as to not impact new installation.
The commitment is being carried out by the City of Somerville, as per the
Medford Street @ Increase pedestrian walk/flashing don't City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E29 P-13 Pedestrian Broadway / Dexter P walk time 9 Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Street, Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
Medford Street @ Install crosswalk across Medford St City of Somerville PER |The commitment is being carried out by the City of Somerville, as per the Within 12 months
E30 P-14 Pedestrian Lowell Street, (South) ’ Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per City prepare Closeout Form before revenue Complete 7131/2020
Somerville AGREEMENT this work is completed; a crosswalk was installed north of Lowell St. service
The commitment is being carried out by the City of Somerville, as per the
Medford Street @ Repair pedestrian signal head and City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E31 P-15 Pedestrian Central Street, increase pedestrian walk/flashing don't Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville walk time AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
Medford Street @ Increase pedestrian walk/flashing don't City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E32 P-16 Pedestrian School Street, P walk time 9 Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Conditions
. . have changed since the EA report was written. There is no longer a . . -
. Medford Street @ Install new traffic signal with signalized City of Somerville PER station entrance on Medford St across from Pearl St. In addition, the City |. Monlt.or work by City, Within 12 months
E33 P-17 Pedestrian Pearl Street, crossing of Medford St Open EXHIBIT A OF is currently redesianing Gilman Square including a new lavout for the include in status report for|  before revenue 8/10/2021
Somerville 9 ’ AGREEMENT Y gning d 9 Y Third Party Agreements service

Pearl St. and Medford St Intersection. The consultant hired for ths
project will provide a written traffic report that is expected to include that
a traffic signal in this location is not warranted any more.




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Cr;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location ] g ") status | P ementaty Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
The commitment is being carried out by the City of Somerville, as per the
Medford Street @ Increase pedestrian walk/flashing don't City of Somerville PER |July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E34 P-18 Pedestrian Walnut Street, P walk time 9 Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
Medford Street @ | Signalize side street crossings, increase City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E35 P-19 Pedestrian Highland Avenue, | pedestrian walk/flashing don't walk time. Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville Restripe crosswalk on Hamlet Street. AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
Highland Avenue @ Increase pedestrian walk/flashing don't City of Somerville PER |July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E36 P-20 Pedestrian Lowell Street, P walk time 9 Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
Highland Avenue @ ) . . City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
. Increase pedestrian walk/flashing don't . o N ) . )
E37 P-21 Pedestrian Central Street, walk time Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
The commitment is being carried out by the City of Somerville, as per the
July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. North of
Washington St sidewalk is being constructed as part of GLXC's scope.
. . . Conditions at the intersection of Washington and Tufts have changed: . . s
Washington Street @ . . . City of Somerville PER e . . ) Monitor work by City; Within 12 months
E38 P-22 Pedestrian Tufts Street, Install new traffic signal with signalized | = EXHIBITAOF | \O Pick-up/drop off for the station on Washington St; and Partof the |, 4o i status report for|  before revenue 8/10/2021
) crossing of Washington St. intersection and east of the intersection is being redesigned to . :
Somerville AGREEMENT ; ; . ) L Third Party Agreements service
accomodate a floating bus island and a rapid flashing beacon - this is by
collaboration between MBTA and City of Somerville. The City is in the
process of hiring a consultant to conduct a traffic warrant analysis. If a
traffic signal is still warranted the consultant will design it.
The commitment is being carried out by the City of Somerville, as per the
Washington Street @ Increase pedestrian walk/flashing don't City of Somerville PER [July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. The City is Monitor work by City; Within 12 months
E39 P-23 Pedestrian Inner Belt Road, P walk time 9 Open EXHIBIT A OF in the process of hiring a consultant to provide a traffic report and traffic |include in status report for| before revenue 8/10/2021
Somerville AGREEMENT signal plan. That design work is scheduled to be complete by Fall 2020. | Third Party Agreements service
The City will be ready to change signal timing spring/summer 2021.
Megg;?esnt;ﬁ:t at Incorporate pedestrian crossings into City of Somerville PER [The commitment is being carried out by the City of Somerville, as per the Within 12 months
E40 P-24 Pedestrian traffic signal phasing and install Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per the Prepare Closeout Form before revenue Complete 7/31/2020
Avenue/McGrath . f . . . :
) appropriate equipment AGREEMENT City, this work was completed in 2015. service
Hwy, Somerville
V\é?)sr:;nr\g/itl(l)ens\treenel}e(? Increase pedestrian walk/flashing don't City of Somerville PER [The commitment is being carried out by the City of Somerville, as per the Within 12 months
E41 P-25 Pedestrian P . 9 Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per the Prepare Closeout Form before revenue Complete 7/31/2020
Prospect Street, walk time . ) . .
AGREEMENT City, this work was completed in 2017. service

Somerville




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect CF;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
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NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
V\é?r:;nrg:ﬁ:f\treeneje(/@ Increase pedestrian walk/flashing don't City of Somerville PER |The commitment is being carried out by the City of Somerville, as per the Within 12 months
E42 P-26 Pedestrian P ) 9 Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per the Prepare Closeout Form before revenue Complete 7131/2020
Webster Street, walk time . ; . .
. AGREEMENT City, this work was completed in 2017. service
Somerville
Washington Street @ . . . City of Somerville PER |The commitment is being carried out by the City of Somerville, as per the Within 12 months
. . Increase pedestrian walk/flashing don't o
E43 pP-27 Pedestrian Kirkland Street, walk time Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per the Prepare Closeout Form before revenue Complete 7131/2020
Somerville AGREEMENT City, this work was completed in 2019. service
Install a crosswalk across Prospect
Prospect Street @ | North. Increase pedestrian walk/flashing City of Somerville PER |The commitment is being carried out by the City of Somerville, as per the Within 12 months
E44 P-28 Pedestrian Webster Avenue, | don't walk time, incorporate unsignalized [ Complete EXHIBIT A OF July 21, 2017 Memorandum of Agreement (MOA), Exhibit A. Per the Prepare Closeout Form before revenue Complete 7/31/2020
Somerville crossings into traffic signal and install AGREEMENT City, this work was completed in 2017. service
appropriate equipment.
The commitment is being carried out by the abutting developer
(DivcoWest), as per the various agreements that the MBTA has entered
O'Brien Highway @ Provided undated pedestrian crossin into with them. DivcoWest is obligated under the 2/11/11 Amended and Monitor work b Within 12 months
E45 P-29 Pedestrian ) 9 Y .p. P ) 9 Open DivcoWest Resttated Development and Land Exchange Agrfeement with the MBTA, Y before revenue 8/10/2021
Third Street timing and phasing ) ; developer :
as amended (see Section 5.1) to obtain all approvals related to the North service
Point Deveopment. Currently Divco is completing this intersection
upgrade in their Phase 1 Effort which is set to complete by end of 2020.
The commitment is being carried out by the abutting developer
(DivcoWest), as per the various agreements that the MBTA has entered
O/Brien Highway @ Install a new crosswalk across O'Brien into with them. DivcoWest is obligated under the 2/11/11 Amended and Monitor work b Within 12 months
E46 P-30 Pedestrian 9 y Highway and provide a new signalized Open DivcoWest Resttated Development and Land Exchange Agrfeement with the MBTA, 4 before revenue 8/10/2021
Water Street ) ) ) ; developer :
pedestrian crossing as amended (see Section 5.1) to obtain all approvals related to the North service
Point Deveopment. Currently Divco is completing this intersection
upgrade in their Phase 1 Effort which is set to complete by end of 2020.
The commitment is being carried out by the abutting developer
(DivcoWest), as per the various agreements that the MBTA has entered
into with them. DivcoWest is obligated under the 2/11/11 Amended and Within 12 months
E47 P-31 Pedestrian O'Brien H|ghway @ |Providing new pedestnap crossing timing Open DivcoWest Resttated Developmen.t and Land Ethange Agrfeement with the MBTA, Monitor work by before revenue 8/10/2021
North First Street and phasing as amended (see Section 5.1) to obtain all approvals related to the North developer :
. . . service
Point Deveopment. After completing their Phase 1 work of upgrades to
Cambridge crossing, Divco will move into Phase 2B work which will
include this intersection to be completed by end of 2021.
The commitment is being carried out by the abutting developer
(DivcoWest), as per the various agreements that the MBTA has entered
into with them. DivcoWest is obligated under the 2/11/11 Amended and Within 12 months
E48 p.32 Pedestrian Cambridge Street @ | Providing new pedestrian crossing timing Open DiveoWest Resttated Development and Land Exchange Agrfeement with the MBTA, Monitor work by before revenue 8/10/2021

First Street

and phasing

as amended (see Section 5.1) to obtain all approvals related to the North
Point Deveopment. After completing their Phase 1 work of upgrades to
Cambridge crossing, Divco will move into Phase 2B work which will
include this intersection to be completed by end of 2021.

developer

service
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Mitigation per MEPA Notice wghEP“ging CURRENT
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NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
Provide noise mitigation in the form of
noise barriers or sound insulation to Document this
mitigate severe noise impacts. Provide Using the FTA Noise and Vibration Guidance, the MBTA's environmental requirement in DB
noise mitigation for moderate noise documents identified noise impacted properties at the PE/NEPA phase. | contract and completion
impact where existing noise levels are The DB will confirm final design compliance with mitigation criteria with of the Design Noise and Early phases of
E49 N-1 Noise Project wide above 65 Ldn. Provide noise mitigation Open MBTA/DB Entity completion of a Deisgn Noise and Vibration Mitigation Report. The Vibration Nitigation Report| construction. where 8/10/2021
for impacts with no significant outdoor specific properties, the type of mitigation applied (e.g., noise walls or for close out purposes. appropriate
land use if interior day-night sound levels sound insulation) are fully described in the mitigation tracking items Specific mitigation items
(Lcn) are above 45 dBA from Project further in this chart. are included elsewhere in
sources or single-event maximum noise this tracking document.
levels (Lmax) above 65 dBA.
Barriers are in the DB Entity's Design Package 33B ("Lechmere Viaduct -
Superstructure (LEV) "); the design was completed 5/3/19) and Design
Package 34B ("Viaduct MBV 16 to 23; UEV Superstructure (ERC) ");
the design was completed 11/6/18). Hampton Inn Hotel units on the 6th
and 7th floors also require sound insulation improvements. The sound . .
. ) ) ) . Monitor work by DB;
Noise (Barriers N-1: Glass Factory insulation will be performed by the Hampton Inn after the MBTA and the follow up with property Early phases of
E50 N-2 and Sound ) - Noise Barrier and Sound Insulation Open Design-Build Entity  [Hampton Inn enter into an agreement under which the owner performs . construction. where 8/10/2021
) Condominiums . : . . . owners re: sound .
Insulation) the work. The MBTA will enter into a direct noise agreement with the insulation appropriate
Hampton Inn. The MBTA has prepared a model draft agreement that will '
be presented to homeowners. Outreach to homeowners began in
February 2020 and will continue through 2020. Outreach will continue
over the course of the year so that work can be completed before the
start of Revenue Service.
Barriers in the DB Entity's Design Package 35 ("Viaduct MBV 24 to 31
N-2: northeast facade and .UMV ); the demgn was corqpleted 12/18/19; in tlll'm.e DB Ent.|tys Early phases of
E51 N-3 Noise (Barriers) | Brickbottom Artists Noise Barrier Open Design-Build Entity Design Package 36 ("Medford Vladyc:'t 32 to. 35 MBV'™); the d"e5|gn. vyas Monitor work by DB construction. where 8/10/2021
Building comple.ted 2/28/19, and the DB Er)htys Design Package 17 ("Retaining appropriate
and Noise Walls DP17 "); the design was completed 7/1/19).
Construction is expected to start Summer 2020.
N-3: south fagade The topmost 4 feet of noise barriers for the south fagcade of Brickbottom
Bricll<bottom Artists shall consist of 4-foot high acrylic panels. Barrier in the DB Entity's Early phases of
E52 N-4 Noise (Barriers) Building (Union Noise Barrier Open Design-Build Entity  |Design Package 17 (" Retaining and Noise Walls DP17 "); the design Monitor work by DB construction. where 8/10/2021
Branch) was completed 7/1/19). Construction of Noise Barrier 3A has begun; appropriate
completion is anticipated by 3Q 2020..
As described in the Request for Re-Evaluation of the FONSI as well as
in the Notice of Project Change, the mitigation approach has been
changed from noise barrier to sound insulation. Sound insulation
improvements for 4 homes (1 single family (SFR), 2 two-family and 1
three family) are proposed. All sound insulation will be performed by the
homeowners after the MBTA and the homeowners enter into an Coord with owners to Early phases of
E53 N-5 Noise (Sound N-4: Alston Sound Insulation Open MBTA agreement under which the homeowner performs the work. The MBTA | implement MBTA noise construction. where 8/10/2021

Insulation)

Street/Cross Street

has prepared a model draft agreement that is being presented to
homeowners. Outreach to homeowners began in February 2020 but
activities are on hold due to the COVID-19 pandemic since next step
requires entry into units for testing. Activities to resume once corridor is
in Massachusetts Phase 3 reopening. Outreach will continue over the
course of the year so that work can be completed before the start of
Revenue Service.

insulation program;
monitor work

appropriate
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(EA Table 7.4-1)
As described in the Request for Re-Evaluation of the FONSI as well as
in the Notice of Project Change, the mitigation approach has been
changed from noise barrier and retaining wall ME-1 to sound insulation.
N5 - Between Cross All sound insulation will be performed by the homeowners after the Coord with owners to
Noise (Sound Street and McGrath MBTA and the homeowners enter into an agreement under which the implement MBTA noise Early phases of
E54 N-6 ; Hwy (Avon Sound Insulation Open MBTA homeowner performs the work. The MBTA has prepared a model draft ) ) ) construction. where 8/10/2021
Insulation) . insulation program; .
Place/Auburn Street) agreement that will be presented to homeowners. Outreach to monitor work appropriate
(Medford Branch) homeowners began in February 2020 and will continue during 2020.
Activities to resume once corridor is in Massachusetts Phase 3
reopening. Outreach will continue over the course of the year so that
work can be completed before the start of Revenue Service.
N6 - Between Noise Barrier is included in the DB Entity's Design Package 15 Early phases of
E55 N-7 Noise (Barriers) Wg/:(;ﬁstrgtt?ez\t,v(yeﬁlrr]:an Noise Barrier Open Design-Build Entity f?ZIeet:sl.re]Q?o\ﬁVggislizgtiz;r\nl.vr(]?l,g:g:ijscgg:gel\tli?sgng:rise/:zjingavga;egun, Monitor work by DB construction.. where 8/10/2021
Street) and is expected to be complete by 3Q 2020. appropriate
N7 - Between School Noise Barrier is included in the DB Entity's Design Packages 18
Street and Sycamore ("Retaining and Noise Walls DP18") and 18B ("Retaining and Noise Early phases of
E56 N-8 Noise (Barriers) Street (Richdale Noise Barrier Open Design-Build Entity  |Walls DP18B"), which were completed on 8/2/19 and 8/26/19 and was Monitor work by DB construction. where 8/10/2021
Avenue) (Medford Released for Construction. Construction of Noise Barrier N-7 has begun appropriate
Branch) and is expected to be complete by the end of 2020..
As presented in the Section 106 Agreement Amendment, the noise
barrier (N-8) near Susan Russell House, 58 Sycamore Street, will not be
constructed and sound insulation improvements will be made instead.
The Owner Letter is on file. Noise barrier eliminated from the design
package GMP#5 due to historical context and homeowner concerns. The
Section 106 Agreement (Amendment #1) lays out the requirements for
review of the soundproofing work by the Somerville Historic Preservation . . .
. . . ) Coordinate with Project
N8 - Sycamore Street Commission (SHPC). The sound insulation will be performed by the Conservator: Coord with Early phases of
Noise (Sound (near Richdale . homeowner after the MBTA and the homeowner enter into an agreement ! )
E57 N-9 . Sound Insulation Open MBTA . ) . owners to implement | construction. where 8/10/2021
Insulation) Avenue) (Medford under which the homeowner performs the work. The MBTA is preparing S ; )
Branch) an agreement that is specific to this homeowner due to the specific MBTA n?lse |nsu|atlon appropriate
historic characteristics of the property. The MBTA will assist the program; monitor work
homeowner in the preparation of any filings or documents to be
submitted to the SHPC The MBTA has had preliminary coordination
with this homeowner. Activities began in February 2020 and will
continue through 2020.. All work will proceed consistent with the Section
106 MOA requirements. Outreach will continue over the course of the
year so that work can be completed before the start of Revenue Service.
Noise Barrier is included in the DB Entity's Design Packages 18
NO - Vernon Street ("Retaining and Noise Walls DP18"), which was completed on 8/2/19 Early phases of
E58 N-10 Noise (Barriers) (Medford Branch) Noise Barrier Open Design-Build Entity  [and was Released for Construction. Construction of Noise Barriers N- Monitor work by DB construction. where 8/10/2021
9A and N-9B has begun and is expected to be complete before the end appropriate
of 2020..
N10 - Nashua Noise Barrier is included in the DB Entity's Design Packages 19 Early phases of
E59 N-11 Noise (Barriers) St?;;?/?—tl/i:;:l:;r;?rget Noise Barrier Open Design-Build Entity (ariie\t:;r:nr\?ela::szglfzer \CIJV:r:ISIt::E;t?Oi Vér;ﬁztxifigr?rgfpll\fé?si?a?r/:a?/ljli 0 Monitor work by DB construction.. where 8/10/2021
(Medford Branch) has begun and is expected to be complete before the end of 2020. appropriate
Noise Barrier is included in the DB Entity's Design Packages 16
N11- Trum ("Retaining and Noise Barriers DP16"), which was completed on Early phases of
E60 N-12 Noise (Barriers) | Playground (Medford Noise Barrier Open Design-Build Entity |110/23/19 and was Released for Construction. Construction of Noise Monitor work by DB construction. where 8/10/2021
Branch) Barrier N-11 has begun and is expected to be complete before the end appropriate

of 2020.
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IMPLEMENTA CURRENT
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(March 2017) DOCS DATE
(EA Table 7.4-1)
Noise Barrier is included in the DB Entity's Design Package 15
N12 - Cedar Street " " A . Early phases of
E61 N-13 Noise (Barriers) | and Wilson Avenue Noise Barrier Open Design-Build Entity (‘Retaining Walls ERC .)’ which was c;ompletec} on 8/1.5/18 and was Monitor work by DB construction. where 8/10/2021
(Medford Branch) Released for Construction. Construction of Noise Barrier N-12 has aporopriate
begun, and is expected to be complete before the end of 2020. pprop
As described in the Request for Re-Evaluation of the FONSI as well as
in the Notice of Project Change, the mitigation approach has been
changed from noise barrier and retaining wall MW 14 to sound insulation.
N13 - Between Cedar All sound insulation will be perform.ed by the homeowners af‘ter.the Coord with owners to
Noise (Sound | Strest and Broadway MBTA and the homeowners enter into an agreement under which the implement MBTA noise Early phases of
E62 N-14 . Sound Insulation Open MBTA homeowner performs the work. The MBTA has prepared a model draft ) . ) construction. where 8/10/2021
Insulation) (Boston Avenue) . insulation program; .
(Medford Branch) agreement that will be presented to homeowners. Outreach to monitor work appropriate
homeowners began in February 2020 and will continue through 2020.
Activities to resume once corridor is in Massachusetts Phase 3
reopening. Outreach will continue over the course of the year so that
work can be completed before the start of Revenue Service.
N14 - Newbern Noise Barrier is included in the DB Entity's Design Package 19
Avenue/Morton ("Retaining and Noise Wall DP19"), which was completed on 3/20/19 Early phases of
E63 N-15 Noise (Barriers) Avenue/ Granville Noise Barrier Open Design-Build Entity S L Monitor work by DB construction. where 8/10/2021
and was Released for Construction. Construction is expected to start by .
Avenue (Medford 3Q 2020 appropriate
Branch) ’
N17 - Walnut Street Noise Barrier is included in the DB Entity's Design Package 17 Early phases of
E64 N-16 Noise (Barriers) Center (Charlestqwn Noise Barrier Open Design-Build Entity (‘Retaining and Noise Walls DP1.7 ); the de3|g.n wgs completed 7/1/19 Monitor work by DB construction. where 8/10/2021
Street/Community and was Released for Construction. Construction is expeted to start bcy aporopriate
Alternative/Target) 3Q 2020. pprop
The sound insulation will be performed by the property owner after the
MBTA and the property owner enter into an agreement under which the
property owner performs the work. The MBTA has prepared a model Coord with owners to Early phases of
E65 N-17 Noise (Insulation) Pearl Stregt . Provide sound insulation improvements Open MBTA draft agreement that.WI” be presented to property owners. Outreach to |m.pleme.nt MBTA n0|.se construction. where 8/10/2021
Apartments Building homeowners began in February 2020 and will continue through 2020. insulation program; appropriate
Activities to resume once corridor is in Massachusetts Phase 3 monitor work pprop
reopening. Outreach will continue over the course of the year so that
work can be completed before the start of Revenue Service.
Sound insulation improvements were recommended in Final EA due to
introduction of new special trackwork. Since the EA, and as presented in
the Request for Re-Evaluation of the FONSI and the NPC, special .
) . S Need to receive and
Noise (Sound Powderhouse trackwork was removed from this location and no noise impact resulted. review GLXC corridorwide
E66 N-18 Insulation) Condominiums Provide sound insulation improvements Open MBTA No noise mitigation is required for this property. See HMMH (consultant analvsis to confirm no Complete 8/10/2021
to MBA) response to comment letter to Mr. Tal Reichert dated 6/19/2012 ¥ impact
for further details. GLXC Noise Consultant (Wilson Ihrig) has developed a pact.
report for the current design, but GLXC has not submitted it. Once
submitted, MBTA can confirm there are no impacts.
E67 | NOT USED N/A
E68 |NOT USED N/A
The sound insulation will be performed by the property owner after the
MBTA and the property owner enter into an agreement under which the
property owner performs the work. The MBTA has prepared a model Coord with owners to Early phases of
£69 N-19 Noise (Sound Outside the Lines Provide sound insulation improvements Open MBTA draft agreement that will be presented to property owners. Outreach to implement MBTA noise construction. where 8/10/2021

Insulation)

Studio

for main classroom

homeowners began in February 2020 and will continue through 2020.
Activities to resume once corridor is in Massachusetts Phase 3
reopening. Outreach will continue over the course of the year so that
work can be completed before the start of Revenue Service.

insulation program;
monitor work

appropriate
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. Tufts University Provide sound insulation improvements . . . . . . Within 12 months of
E70 N-20 Noise (Spund Science and for 3 labs, 3 classrooms on first floor, and Open MBTA MBTA behevgs th?t Tufts University com.pleted the window installation. Research and close out start of revenue 8/10/2021
Insulation) ) Please note vibration mats are also required. -
Technology Center five labs on second floor. service
Monitor Noise after service starts (with
the proposed mitigation in place) to Coordinate with MBTA
evaluate whether the actual noise levels MBTA will conduct the noise monitoring program during the period HQ to implement Within 12 months of
E71 N-21 Noise All correspond with the modeled values and Open MBTA . . operation noise start of revenue 8/10/2022
) ) . . ending 12 months after revenue service. o .
take appropriate corrective actions if the monitoring plan after service
actual values are found to be higher than service initiation.
the projections.
DB developed Ground-borne Vibration Technical Reports for submittal
with DP01/05 Light Rail Track Package and DPO1A Commuter Rail
Provide vibration mitigation in the form of Track Package per Technical Provision Section 3.3.6 to evaluate . . .
- ) . ) : - . ) Monitor work by DB; Within 12 months
o . . ballast mats or resilient rail fasteners and . . . compliance of final design and planned mitiation with operational ) L
E72 V-1 Vibration Project wide . . ) Open Design-Build Entity oo o review status of this item before revenue 8/10/2021
relocated or specially engineered special vibration criteria. DPO1A was approved 9/30/19 and was released for . :
o LS ) o . o - once DP is accepted service
track to mitigate vibration impacts. construction. DP01/05 is in review. The specific locations and type of
mitigation applied (e.g.,ballast mats, relocated switches) are fully
described in the mitigation tracking items further in this chart.
Vibration in this segment of the corridor was projected to generate
ground borne noise due to the locaiton of the viaduct. The noise
analysis associated with DB Entity's Design Package 33B ("Lechmere
V1: Glass Factory Viaduct - Superstructure (LEV) ") identified that ballast mats would Monitor work by DB; Within 12 months
E73 V-2 Vibration C-ondominiums Green Line Open Design-Build Entity  |mitigate the noise; the design was completed 5/3/19) and Design review status of this item before revenue 8/10/2021
Package 34B ("Viaduct MBV 16 to 23; UEV Superstructure (ERC) "); once DP is accepted service
the design was completed 11/6/18). The ballast mats are to be
integrated into DP 01/05 Light Rail Track Package, which is under
review.
Vibration in this segment of the corridor was projected to generate
ground borne noise due to the locaiton of the viaduct. The noise
V2: Brickbottom analysis was submitted associated with DB Entity's Design Package 35 Monitor work by DB; Within 12 months
E74 V-3 Vibration (Nort-heast Facade) Green Line Open Design-Build Entity  |("Viaduct MBV 24 to 31 and UMV "); the design was completed 12/18/19;| review status of this item before revenue 8/10/2021
and the DB Entity's Design Package 36 ("Medford Viaduct 32 to 35 MBV| once DP is accepted service
"). The ballast mats are to be integrated into DP 01/05 Light Rail Track
Package, which is under review.
Ground-borne noise at this location was evaluated as part of Viaduct
Section Noise Barrier Design Report, submitted in conjunction with DB
Entity's Design Package 35 ("Viaduct MBV 24 to 31 and UMV "), which
confirmed the need for ballast mats to mitigate noise impacts in a portion
of this segment. (Vibration Mitigation V-3a) The DB Entity developed
Ground-borne Vibration Technical Report for submittal with DP01/05
V3: Brickbottom Iélghé tRa" Trlaclt( Packalge consflitenlt(;mth Tech(;nclal Pro(;nsg:.n St?Ctlor?th Monitor work by DB; Within 12 months
E75 V-4 Vibration Artists Building (South Green Line Open Design-Build Entity -0 70 evaluale compiance of final design and planned mitigation wi review status of this item before revenue 8/10/2021

Facade)

operational vibration criteria. Report was reviewed but approval of
associated track package is pending. The report's analysis incorpated
aspects of the final design (e.g. continuously welded rail, flange bearing
frogs) that decreased the vibration impact of Green Line train operations
when compared to the design associated with the Project EA. With the
reduced project vibration levels, mitigation to address ground-borne
vibration is not currently being planned at this location (Vibration
Mitigation V-3b).

once DP is accepted

service
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E76

Vibration

V4: Alston Street
(South of Cross
Street)

Green Line

Open

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed but approval of Light Rail Track Package is pending. The
report's analysis incorpated aspects of the final design (e.g. continuously
welded rail, flange bearing frogs) that decreased the vibration impact of
Green Line train operations when compared to the design associated
with the Project EA. With the reduced project vibration levels, mitigation
to address ground-borne vibration is not currently being planned at this
location (Vibration Mitigation V-4).

Monitor work by DB

Within 12 months
before revenue
service

8/10/2021

E77

V-6

Vibration

V5: Tufts Street/Avon
Place/Auburn Avenue
South of Cross to
McGrath Hwy

Commuter Rail

Complete

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis included multiple measurements of
existing vibration conditions in this segment that documented lower
vibration conditions than was estimated in the Project's EA. Since
mitigation was originally included to provide abatement for existing
conditions, mitigation is no longer being planned, since vibration from
project will be below impact threshold of 75 vDB.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021

E78

V-7

Vibration

V6: Gilman Street
(McGrath Hwy to
Walnut)

Commuter Rail

Complete

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis included multiple measurements of
existing vibration conditions in this segment that documented lower
vibration conditions than was estimated in the Project's EA. Since
mitigation was originally included to provide abatement for existing
conditions, mitigation is no longer being planned, since vibration from
project will be below impact threshold of 75 vDB.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021

E79

Vibration

V7: Medford Street
(North of Walnut)

Green Line

Complete

Design-Build Entity

The DB Entity developed Ground-borne Vibration Technical Reports for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed but approval of Light Rail Track Package is pending. The
report's analysis incorpated aspects of the final design (e.g. continuously
welded rail, flange bearing frogs) that decreased the vibration impact of
Green Line train operations when compared to the design associated
with the Project EA. With the reduced project vibration levels, mitigation
to address ground-borne vibration is not currently being planned at this
location (Vibration Mitigation V-8).

Ensure no changes to GL
track alignment

Within 12 months
before revenue
service

8/10/2021
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IMPLEMENTA
TION DUE
DATE

DATE OF
CLOSEOUT
FORM

E80

Vibration

V8: Pearl Street
Apartments

Commuter Rail

Complete

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis included multiple measurements of
existing vibration conditions in this segment that documented lower
vibration conditions than was estimated in the Project's EA. Since
mitigation was originally included to provide abatement for existing
conditions, mitigation is no longer being planned, since vibration from
project will be below impact threshold of 75 vDB.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021

E81

V-10

Vibration

V9: Richdale Avenue
(School Street to
Sycamore Street)

Commuter Rail

Open

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis confirmed the need for vibration
mitigation to reduce vibration impacts below the impact thresholds.
Ballast mats have been included in the approved track design in this
segment of the corridor.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021

E82

Vibration

V10: Lowell
Street/Nashua
Street/Hinckley

Street/Berwick Street
(Lowell to Charles E
Ryan Road)

Commuter Rail

Open

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis confirmed the need for vibration
mitigation to reduce vibration impacts below the impact thresholds.
Ballast mats have been included in the approved track design in this
segment of the corridor.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021

E83

Vibration

V11: Murdock Street
(South of Cedar)

Green Line

Complete

Design-Build Entity

The DB Entity developed Ground-borne Vibration Technical Reports for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed but approval of Light Rail Track Package is pending. The
report's analysis incorpated aspects of the final design (e.g. continuously
welded rail, flange bearing frogs) that decreased the vibration impact of
Green Line train operations when compared to the design associated
with the Project EA. With the reduced project vibration levels, mitigation
to address ground-borne vibration is not currently being planned at this
location (Vibration Mitigation V-12).

Ensure no changes to GL
track alignment

Within 12 months
before revenue
service

8/10/2021

E84

Vibration

V12: Cedar Street
(North of Cedar)

Commuter Rail

Open

Design-Build Entity

The DB Entity developed a Ground-borne Vibration Technical Report for
submittal with DPO1A Commuter Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis confirmed the need for vibration
mitigation to reduce vibration impacts below the impact thresholds.
Ballast mats have been included in the approved track design in this
segment of the corridor.

Prepare Closeout Form

Within 12 months
before revenue
service

8/10/2021




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN

6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Cr;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location y J TN status | P ementat Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
The DB Entity developed a Ground-borne Vibration Technical Report for
V13: Newbern submittal with DPO1A Commuter Rail Track Package consistent with
Ave/Morton Technical Provision Section 3.3.6 to evaluate complance of final design
Ave/Granville and planned mitigation with operational vibration criteria. Report was
E85 V-14 Vibration Ave/Winchester Commuter Rail Open Design-Build Entity |reviewed and Design Package approved 9/30/19 and Released for Prepare Closeout Form Complete 8/10/2021
Pl/Wareham St Construction. The report analysis confirmed the need for vibration
(Broadway to Warren mitigation to reduce vibration impacts below the impact thresholds.
St) Ballast mats have been included in the approved track design in this
segment of the corridor.
V14: Tufts Science . . L
) . - Ballast mats under the tracks in order to isolate train vibrations were READY FOR
E86 V-15 Vibration and 'I(':ee%rlgflogy Commuter Rail Line Completed MBTA installed at this location under the initial phase of the GLX construction. prepare Closeout Form Complete CLOSEOUT
The DB Entity developed Ground-borne Vibration Technical Reports for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed but approval of Light Rail Track Package is pending. The Ensure no chanaes to GL Within 12 months
E87 V-16 Vibration V15: Tufts Bacon Hall Green Line Complete Design-Build Entity  [report's analysis incorpated aspects of the final design (e.g. continuously "ang before revenue 8/10/2021
. . LS track alignment :
welded rail, flange bearing frogs) that decreased the vibration impact of service
Green Line train operations when compared to the design associated
with the Project EA. With the reduced project vibration levels, mitigation
to address ground-borne vibration is not currently being planned at this
location (Vibration Mitigation V-16).
. . V16: Outside the - Ballast mats under the tracks in order to isolate train vibrations were READY FOR
E88 V-17 Vibration Lines Studio Commuter Rail Line Completed MBTA installed under the initial phase of the GLX construction prepare Closeout Form Complete CLOSEOUT
The DB Entity developed Ground-borne Vibration Technical Reports for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
. reviewed but approval of Light Rail Track Package is pending. The Within 12 months
E89 V-18 Vibration VAT: Tufts Bray Green Line Complete Design-Build Entity  |report's analysis incorpated aspects of the final design (e.g. continuously Ensure no changes to GL before revenue 8/10/2021

Laboratory

welded rail, flange bearing frogs) that decreased the vibration impact of
Green Line train operations when compared to the design associated
with the Project EA. With the reduced project vibration levels, mitigation
to address ground-borne vibration is not currently being planned at this
location (Vibration Mitigation V-18).

track alignment

service




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
Mitigation per MEPA Notice !II'\:IgIh]EP“InEIIERT;S CURRENT
ID of Pr%'ect Cr:1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location y J TN status | P ementat Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
The DB Entity developed Ground-borne Vibration Technical Reports for
submittal with DP01/05 Light Rail Track Package consistent with
Technical Provision Section 3.3.6 to evaluate complance of final design
and planned mitigation with operational vibration criteria. Report was
reviewed but approval of Light Rail Track Package is pending. The
report's analysis identified that vibration mitigation is required in this
segment of the corridor to address Green Line operations. Ballast mats
have been included in the prelimnary versions of the track design.
The DB Entity developed a Ground-borne Vibration Technical Report for Ensure no changes to GL Within 12 months
E90 V-19 Vibration V18: Tufts Curtis Hall Green Line and Commuter Rail Complete Design-Build Entity  [submittal with DPO1A Commuter Rail Track Package consistent with . before revenue 8/10/2021
) . ) ) } track alignment :
Technical Provision Section 3.3.6 to evaluate complance of final design service
and planned mitigation with operational vibration criteria. Report was
reviewed and Design Package approved 9/30/19 and Released for
Construction. The report analysis included multiple measurements of
existing vibration conditions in this segment that documented lower
vibration conditions than was estimated in the Project's EA. Since
mitigation was originally included to provide abatement for existing
conditions, mitigation is no longer being planned, since vibration from
project will be below impact threshold of 75 vDB.
— . Ballast mats under the tracks in order to isolate train vibrations were READY FOR
E91 V-20 Vibration V19: Horace Street Commuter Rail Completed MBTA installed under the initial phase of the GLX construction prepare Closeout Form Complete CLOSEOUT
A - Brickbottom
Artists Building South
FEELD Green. —_— . . Planned location of turnout was modified in preliminary design to
Vibration Turn MLl R ECIE L TS LT SIS eliminate vibration impact. The turnout has been moved as far east as
E92 V-21 Square Outbound to further minimize or mitigate potential Open Design-Build Entity . LT o Monitor work by DB PE Design Phase 8/10/2021 7/31/2020
Outs Crossovers A . PP possible. The design is complete and the construction is expected to
Main Line to Union vibration impacts. begin by 3Q 2020
Square Outbound '
Yard Lead) (US EB
Station 12)
B - Brickbottom
Vibration T Artils:ts B(ijildiﬂg .South Relocate specially engineered trackwork T t df limi desi hich mitigated th READY FOR
E93 V-22 Oultsraciggsol\]/renrs Squa?ginf)éur?(liol?/lain to further minimize or mitigate potential Completed Design-Build Entity vilt;rrr;(t)ign\’;l;?);igf)ve rom preliminary design which mitigated the prepare Closeout Form Complete CLOSEOUT 7/31/2020
) . vibration impacts.
Line to Union Square
Inbound Yard Lead)
C - Brickbottom
Artists Building South
Facade Two
Vibration Turn Commuter Turnouts | Relocate specially engineered trackwork Planned location of turnout was modified in preliminary design to READY FOR
E94 V-23 Outs Crossovers (Fitchburg Mainline to | to further minimize or mitigate potential | Completed Design-Build Entity |eliminate vibration impact. Tthis turnout has been moved as far east as prepare Closeout Form | PE Design Phase CLOSEOUT 7131/2020

BET Drill Track and to
Spur Line)(US WB
Station 6)(FML/Drill

Trk x/o0)

vibration impacts.

possible. The design and construction are complete.




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Change (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE Topic Location ! 9 . Status - Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
D - Granville . L . . .
. Preliminary design included revised location of crossovers, which are
Avenue/Winchester - ) .
. . now centered on Bowdoin St. Revised design moved trackwork from a
Vibration Turn e Comier RO ST E S G RIS residential area to an area with nonresidential land uses. Moveable point READY FOR
E95 V-24 Outs Crossovers Interlocking (Two to further minimize or mitigate potential [ Completed MBTA T 70 [l s 7 ) Ty o e vilan Far e prepare Closeout Form Complete CLOSEOUT 7131/2020
double crossovers) vibration impacts. ™ S
) ) Work was completed under the initial phase of the GLX construction in
Bowdoin St/Princeton Fall 2017
St (Tufts Interlocking) '
E - College Avenue
Green Line Number 8| Relocate specially engineered trackwork Preliminary design eliminated double diamond crossover and included
Vibration Turn Double Diamond to further minimize or mitigate potential . . . alternative special trackwork (Universal Flange bearing frog) to minimize . .
E96 V-25 o ) - Open Design-Build Entity o L e Monitor work by DB PE Design Phase 8/10/2020
Outs Crossovers | Crossover(College | vibration impacts. [Same as location | in vibration impacts. Design is now complete and construction is expected
Avenue interlocking, FEIR] to begin by 3Q 2020..
Station 362)
Monitor vibration after service starts (with
the proposed mitigation in place) to Coordinate with MBTA
evaluate whether the actual vibration MBTA will conduct the vibration monitoring proaram within 12 months HQ to implement Within 12 months
E97 V-26 Vibration All levels correspond with the modeled Open MBTA . g prog operational vibration after start of 8/10/2022
. . after revenue service. . .
values and take appropriate corrective monitoring plan after revenue service.
actions if the actual values are found to service initiation.
be higher than the projections.
Consult Wlth. MassDEP during d.ESIQH and MBTA has been in consultation with the DEP and the EPA regarding
construction to ensure planning and Vs . . . - .
Hazardous implementation of demolition and PCB’s in soil at the Vehicle Maintenance Facility and Union Square, During design and
E98 HM-1 . All . L Open DB Entity/ MBTA and has developed an implementation plan that meets DEP and EPA’s Monitor work by DB . 8/10/2021
Material management of contaminated soils is . . ) . . construction
) ) . requirements. Further consultation with the agencies will occur as new
consistent with MassDEP regulations and : S .
. soil contamination issues arise.
recommendations
This is a seperate project from GLX and has independant utility from the
GLX project. The MBTA and MassDOT are working with the Cities of
Somerville and Medford to advance the environmental review of the
. o extension of the Green Line to Mystic Valley Parkway. The MBTA and . -
Work with the community in the area of MassDOT prepared, filed and took public comment on an Environmental | Work with MBTA HQ to Prior to beginning
E99 LU-1 Land Use All future Mystic Valley/Route 16 to consider Open MBTA L prep ; L P ) ; . construction, per 6/30/2018
f . Notification Form (ENF) which is the first phase of a state environmental monitor
land use and station design elements ) . ) . ) FONSI. Now N/A
review. MassDOT will continue on with that environmental process.
Part of this review will consider land use in the area around the station.
The MBTA will report on this project as the environmental review
progresses.
CompletalFinal Peslon fonSomsivile Episode 1. cope was the included i DB comract. Fnal Dosign nae. READY FOR
E100 LU-2 Land Use All Community Path between Lowell Street | Completed DB Entity performed by DB Entity. Final design was incorporated in DP 06 and DP prepare Closeout Form Complete CLOSEOUT 7131/2020
and Inner Belt area.
07 - both are RFC.
i der\1/t\i/fc;/ rzp\:\sg:thhneitizgs;grfsSt:tmler\:glietgeral Funding for the Community Path has been secured and the Path is now READY FOR
E101 LU-3 Land Use All Jinaing oreonetilcionGTeam Mty Completed MBTA a component of the project. Funding for community path is included in prepare Closeout Form Complete CLOSEOUT 7/31/2020
DB contract.
path
Relocation Plans have been completed per Uniform Act requirements.
. . Four remaining - won't impact construction. (1) Rogers Foam - 1 fee
In accordance with Uniform Act : . ) . -
rocedures. work with property owners to taking, 1 permanent easement; (2) City of Cambridge - East Street Monitor anv open real Prior to beginning
E102 SE-1 Socioeconomics All P ! property Open MBTA Viaduct Vertical permanent easement; (3) Boston Sane and Gravel, Y op construction at 8/10/2021

provide fair market value of acquisition
and job relocation

Episode 1 drainage easement; (4) Union Square taking or permanent
easement - working with US2 to finalize. These actions are not expected
to result in job relocations.

estate transactions

affected locations




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect CF;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location ] g ") status | P ementaty Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
A Stormwater Pollution Prevention Plan Pregram (SWPPP) for
. . construction has been completed by the D-B entity. EPA accepted and
Upd:;[:nt?:tﬁ:gﬁ?ﬂ%ﬂ:}gﬂ?ﬁgince authorized the project SWPPP under the EPA's Construction General
. . Permit (NOI permit ID MAR10017Z) on April 5, 2018. Updates to the
Prevention Plan (SWPPP) to include a . . . I
Water Quality/ detailed outiine of inspection and DB Entity - construction SWPPP are being provided throughout construction. The most recent Within 12 months
E103 wWQ-1 All ) Open . ’|update to the SWPPP (SR-6933) is currently under review by prepare Closeout Form before revenue 8/10/2021 7131/2020
Stormwater cleaning schedules for stormwater MBTA - Operations . . f o . .
management practices. includin GLX/MBTA. Compliance with the SWPPP will be maintained over the life service
ag P ’ 9 of the project. The SWPPP for MBTA operations of the Vehicle
detention area and deep sump catch ) . ) ) ) )
. Maintenance Facility will be prepared based on the final configuration of
basins I : . . . . . .
the facility and will be in place prior to facility operations, consistent with
the NPDES requirements.
RE's to record copies of
Implement all aspects of the SWPPP I.DB $ inspection and s
including recommendations in annual Compliance with the SWPPP will be maintained over the life of the maintenance records and | Within 12 ,months
E104 WQ-2 Water Quality All 9 . Open DB Entity - construction mp document via notes and after revenue 8/10/2022
updates based on new or improved project. L . .
. monitoring of erosio and service
procedures or changes to operations. . )
sedimentation controls
identified in the SWPPP.
Visual Loam and seed in private property where As the project is nearing completion, the MBTA will review construction During desian and
E105 VE-1 ) All areas are disturbed by wall construction. Open Design-Build Entity |area to determine where any loam and seed is needed. If appropriate, Monitor work by DB 9 g 8/10/2021
Environment ) construction
Compensate for damaged shrubbery. the MBTA will compensate landowners for damaged shrubbery.
Noise wall designs include use of galvanized steel panels with base of
Visual Walls will meet criteria agreed to with the concrete. Acrylic panels will be included in locations agreed o in During design and
E106 VE-2 ) All .g Open Design-Build Entity  |preliminary design. MBTA presented panel deisgn to Community Monitor work by DB 9 g 8/10/2021
Environment community. . . ) . construction
Working Group on 5/7/19. MBTA will review all design changes to
ensure the agreed upon criteria remain.
Cultural Lechmere
Resources and Station/Viaduct, Perform archival photographic Archival documentation has been completed for all resources identified READY FOR
E107 CR-1 ) Somerville documentation of historic resources to be| Completed MBTA in the Section 106 Agreement. Archival documentation has been sent prepare Closeout Form Complete 7/20/2020
Section 4(f) . - o CLOSEOUT
R Automobile Company removed or altered to the repositories as required in the Agreement.
esources S
Building
Cultural Lechmere In conformance with MBTA design MBTA to design and |Draft papels were prepared in coordination bet\{veen MBTA gnd PAL. . . .
. ) . . " procure panels/DB  [The station locations for the panels have been incorporated in the station| Monitor work by Section . -
Resources and | Station/Viaduct, Ball protocol review, develop interpretive . ) ; . . ) ) Prior to beginning of
E108 CR-2 . ) ) . . Open Entity to install per  [design plans. Packages were sent to Section 196 Consulting Parties on 106 parties, the MBTA ) 8/10/2021
Section 4(f) Square Station and displays. Consultation with . L . ) . . construction
Resources Gilman Station MBTA/FTA/MHC Technical Provisions |June 11, 2020 for 60 days of review and comment; forecast completion and DB Entity
Section 3.3.4.2 by summer 2929. See Technical Provisions Section 3.3.4.2.
The DB Entity's Design Package DP 40 ("Gilman Station") revised 90%
Cultural Review design plans and construction plans reviewed by Consulting Parties. Massachusetts Historical
Resources and Gilman Square specifications with MHC and local historic Commission and Somerville Historic Preservation Commission had no Monitor work by MBTA | Prior to beginning of
109 CR-3 Section 4(f) Statio?w commissions at 30 % (Preliminary), 60% Open DB Entity/ MBTA comments. Design Review Complete. However, the Pearl St. TPSS was | and DB Entity, coordinate applicable 8/10/2021
(Intermediate) and 90% (Release for broken out into a separate package (DP 53) - that package is under with City of Somerville. construction

Resources

Construction (RFC)) design.

review due to open MOU between COS and MBTA which is still under
development (for arts package)




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect CF;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location ] g ") status | TP ementatt Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
The DB Entity's Design Package DP 32B/33A ("Lechmere Viaduct -
Cultural Review design plans and construction Substructure and Superstructure") Released for Construction (RFC)
Resources and specifications with MHC, local historic plan set and Specifications 02224 were sent to Section 106 Consulting READY FOR
E110A CR-4 . Lechmere Viaduct | commissions at 30% (Preliminary) 60% Closed DB Entity/ MBTA Parties for their files on 9/17/19. Massachusetts Historical Commission prepare Closeout Form Complete 7/20/2020
Section 4(f) . o . o . . CLOSEOUT
Resources (Intermediate) and 90% (Release for and Cambridge Historical Commission had no comments and did not
Construction (RFC)) design. issue formal comments on the final design package for the Lechmere
Viaduct design phase. Design Review Complete.
Per Volume 2, Exhibit 2A.1, Section 02224, this work is overseen by
Arch. Conservator . Submittals include specialist qualifications,
construction schedule, preconstruction documentation, construction
approach, structural procedures report, cleaning methods and materials,
Cultural Salvage removal. repair and preparation and protection. Coordination with GLXC is ongoing to ensure proper Monitor work by DB Submittals Prior to
Resources and ang reinstallat’ion’:;s an int’;r ?etive ’ documentation of pre-construction submittals, including 02224, 1.2.D, Entity, work with beginning of
E110B CR-5 ) Lechmere Viaduct . . L P o Open DB Entity 1.1.A.2, and 1.2.E.6. Architectural Conservator approved Metals MBTA/GLX to ensure construction; 8/10/2021
Section 4(f) object of a section of the existing historic S . ) ) ) . )
Resources steel Lechmere Viaduct Specialist qualifications 10/25/19 and will review and comment on the DB| documentation of pre- installation by
Entity's Design Package DP 32B ("Lechmere Viaduct") Pre-RFC and construction submittals. Revenue Service
RFC submittals when they are released. Demolition of viaduct is
complete, and bents 570 and 571 have been removed. Bents are being
taken off site for restoration. GLXC Historical Conservator (BCA) is on
site.
Cultural Sycamore Street, . . . . L . . .
Resources and East (adjacent to Construct noise barrier adjacent to Noise Wall no longer proposed, Noise insulation will be implemented
E111 CR-6 . historic Susan Russell House with Complete MBTA instead, which also requires historic review. See discussion in Mitigation | prepare Closeout Form Complete 8/10/2021 7131/2020
Section 4(f) Susan Russell o .
context-sensitive material and color Item #57 above.
Resources House)
Cultural An Architectural Conservator shall be An Architectural Conservator (AC) (Virginia Adams of The Public
. Resources and appointed for the duration of the project. Archeology Laboratory, Inc. (PAL)) has been appointed. The AC will READY FOR
Sl it Section 4(f) Al Consultation with CEmpEEE LEA oversee the project during the duration of construction to ensure PIETRERS (ELEREEL e CEmEE CLOSEOUT 7/20/2020
Resources MBTA/SHPO/CHC/SHPC. compliance with the Section 106 Agreement.
A CUITE] FEEEIIEES sg'rvey .Sha”. 2 PAL, the MBTA Architectural Conservator, completed a cultural resource
Cultural . conducted by a qualified historic . . ) :
Resources and Powder House/Winter reservation consultant. Technical memo survey and determined that the Powder House/Winter Hill Industrial Area READY FOR
E113 CR-8 . Hill Industrial Historic |P S Completed MBTA no longer retains the characteristics that defined it as a National register | prepare Closeout Form Complete 7120/2020
Section 4(f) L shall be prepared summarizing results of o s o . . CLOSEOUT
District . district due to significant demolition and loss of integrity. SHPO has
Resources survey and submitted to FTA, SHPO and
approved.
SHPC.
MBTA shall notify MassDOT, FTA, SHPO In the event of discovery of archeological resources or human remains
Cultural . . . ) . . ) ) ) .
Resources and and appropriate concurring parties if during the project, the MBTA will consult with the parties as laid out in
E114 CR-9 Section 4(f) All archaeological resources or human Open MBTA/DB Entity the Section 106 Agreement. Cultural resources awareness training Monitor work by DB During construction 12/5/2021
remains are discovered during provided to DB Contractor and MBTA staff on December 4, 2018. This
Resources . . : . . . )
construction activities. item will be monitored as ongoing throughout construction.
Review for historical resources has been completed. Review for
Cultural archaeological resources was started on 2/11/2014. Archaeological
: Resources and Review new land takings for historical report submitted to MHC in June 2014 for approval. Report indicates no READY FOR
S G Section 4(f) Al and archaeological resources CempEE MBTA impact. PAL reviewed ROW and properties acquisition list for redesign BERLEIE CenfEs CLOSEOUT 7/20/2020

Resources

and concluded that further archeological review is not required. See
March 30, 2017 PAL memo.




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN
6/30/2020 UPDATE

A B C D E F G H J K L M
IMPLEMENTA
Mitigation per MEPA Notice TION PERIOD CURRENT
ID of Pr%'ect Change (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE Topic Location ! 9 . Status - Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
This is ongoing and will contitnue through the duration of the project. The
Mass DOT and MBTA to continue civic MBTA has prepared an extensive and robust public involvement process
Public engagement opportunities during the which includes a project website, email updates to 7350 interested Monitor public
E116 PI-1 All design process. Provide transparent Open MBTA parties, monthly meetings of the Community Working Group and . P Duration of Project 8/10/2021
Involvement oY . : . ; . . involvement process
public information and outreach process meetings to inform the public at key project milestones. Post COVID-19
through construction. pandemic, the project is hosing Public Meetings and monthly Community
Working Group virtually via GoToWebinar.
This is ongoing and will continue through the duration of the project. The
MBTA has established a Construction Group with which it meets
E117 Pl-2 Public Al Engage |ntefested pgrtles through the Open MBTA regularl}/ and. consqlts on constr.uctlon issues as they progress. This Monitor working group Duration of Project 8/10/2021
Involvement Design Working Group interaction will continue for the life of the project. NOTE per agreement process
with the City, the Community Working Group also functions as the
Construction Group
MassDOT to conduct land use This land usg_plannlng activity was co_mplete per thg FONSI in May/June _
Public workshops with affected communities to 2010. In addition, the MBTA has continued an ongoing Community Completed in READY FOR
E118 PI-3 All ) . : Complete MBTA Working Group which includes stakeholders from the station areas. As prepare Closeout Form | May/June 2010 per 7124/2020
Involvement further identify community needs and ) . . . . . CLOSEOUT
. ) . required, the Community Working Group will continue to meet during the FONSI
issues near the proposed station sites. .
construction process.
As design advances, MBTA/Contract
transit/t:(:l?]rsn :)Ort;atfcljl:atfofz::l:;esuch as The project has been designed so as to not preclude any future
. . ransporta proj ) expansion of the Green Line to Mystic Valley Parkway. The MBTA will Prior to beginning of READY FOR
E119 D-1 Design All light rail expansion or connections to Open MBTA . . . Rersearch and close out )
e monitor the design and construction to ensure that no changes to the construction CLOSEOUT
existing infrastructure to the extent roiect preclude the extension
possible. (Extension beyond College projectp '
Avenue.)
As design advances, MBTA/Contract
transit/t:(;?]rsn :)Ort;atleal:atreof:::l:;esuch as The project has been designed so as to not preclude any future
. . ransporta proJ . expansion of the Green Line to Porter Square. The MBTA will monitor READY FOR
E120 D-2 Design All light rail expansion or connections to Open MBTA ) - . Research and close out Complete
S the design and construction to ensure that no changes to the project CLOSEOUT
existing infrastructure to the extent .
. . . preclude the extension.
possible. (Extension beyond Union
Square to Porter Square.)
As design advances, MBTA/Contract
team to facilitate future o . o
. ) . A feasibility study was completed during the prior initial phase of the
E121 D-3 Design All tr.ansn/t.ransporta}hon projects S.UCh as Open MBTA project. The current D-B Design does not preclude the potential Research and close out Complete READY FOR
light rail expansion or connections to . ) . CLOSEOUT
o connection as contemplated by the Urban Ring project.
existing infrastructure to the extent
possible. (Urban Ring)
Sustainability measures included in the project. See Volume 2, Section
3.3.3 - Sustainability Requirements and Specification 01800. The GLXC
sustainability deliverables are defined in TP2 Ch3 (see pages 26+27 for
the deliverables and Section 3.3.3 for the details) and have been Management Plans have
As design advances, MBTA/Contract formalized in the sustainability management plans developed by GLXC been submitted and . .
. " " . ) e ) L Submittals prior to
team to implement "green" design (and accepted by Arup/MBTA). They are as follows:  ISI Envision accepted; open action is L
. . ) ) L : . beginning of
elements (recycled or recyclable Rating System — Narrative Checklist, Credit Documentation; to continue to Monitor construction- then
E122 D-4 Design All materials or incorporate vegetation) in Open Design-Build Entity  [Construction and Demolition Waste Management Final Report (per the work by DB to ensure ’ 8/10/2021

design of proposed retaining walls,
stations and maintenance and storage
facility.

CDWM plan and targets in 01800)

Construction Indoor Air Quality Management Final Report (per the
construction IAQ management plan and targets in 01800)

Sustainable Materials Final Report (per the Sustainable Materials
Tracking plan and targets in 01800)

Landscape Tracking Final Report (per the Landscape Tracking plan and
targets in 01800)

conformance with those
plans and final
deliverables due at
completion.

implementation
throughout
construction




MATRIX OF ENVIRONMENTAL COMMITMENTS - CLOSEOUT PLAN

6/30/2020 UPDATE

A B C D E F G H J K L M
Mitigation per MEPA Notice !II'\:IgIh]EPI\gIIERT;S CURRENT
ID of Pr%'ect CF;1an e (Jan 2017) Implementation MONITORING REQUIRED FORECAST DATE OF
CODE | Topic Location ] g ") status | P at Status / Comments As of 6/30/20 AND CLOSEOUT IMPLEMENTA| CLOSEOUT
NO. and EA FONSI Re-Evaluation Responsibility PER ENV.
ACTION TION DUE FORM
(March 2017) DOCS DATE
(EA Table 7.4-1)
) . . L Through the community engagement process and the work with the
R?;rjne g:gjec;r:j;sg:;;zgﬁ:t;frgglnze municipalities, the MBTA has worked to ensure that the design and the READY FOR
E123 D-5 Design All porary P P Complete Design-Build Entity  |construction of the project (particularly the station areas) minimizes prepare Closeout Form Complete 7124/2020
local neighborhoods and property ) . ) . ) CLOSEOUT
impacts to the neighborhoods and abutters, including resolution at the
owners. ) : )
ongoing Community Working Group.
This is ongoing and will continue through the duration of the project. All
of the stations and facilities have been designed to fully comply with the
Design all stations in compliance with American with Disabilities Act (ADA), the Massachusetts Architectural Desian complete: Monitor
ADA standards, Massachusetts AAB Access Board (MAAB) requirements as well the Boston Center for 9 plete;
standards; MBTA's settlement agreement Independent Living (BCIL) Agreement (whose provisions exceed the work by DB to ensure no Prior to beginning of
E124 D-6 Design Al : 9 Open Design-Build Entity P g 9 P changes occur during ginning 8/10/2021

with the Boston Center for Independent
Living (BCIL) and applicable National
Fire Protection Association standards.

requirements of the ADA). The project has also been designed to meet
applicable National Fire Protection Association (NFPA) or fire/life safety
requirements. The MBTA will monitor the design and the construction of
the project as it progresses to make sure that no changes occur which
may result in non-compliance with these standards.

construction that impact
accessibility

construction
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